Brighton 3TS Decant
Clinical Administration Building
HLG meeting 31-05-17
Clinical Administration Building

Works started 12-12-16

3000M3 chalk has been removed from site
this equates to 200 lorry movements
Clinical Administration Building

Soil nailing to hold up the chalk bank has been completed
Deep drainage has been installed to remove storm water from the site
Clinical Administration Building

Piling has been completed to form the basement walls
Clinical Administration Building

Basement level has been excavated
Clinical Administration Building

Basement slab has started
How have we done
CCS scheme, awaiting auditors score target is 40
Safety, no accidents
Programme, on time
Labour, 75% local, closest is 5 minute walk
81 site inductions
Apprentices, 1 for our groundworker & 1 management
Traffic movements 249 lorry movements to date
Clinical Administration Building

Coming up

Installation for the modular building
Installation of the modular units will require the closure of the North Service Road for 2 weeks from 12 June 2017 to 25th June inclusive.
Clinical Administration Building

Programmed works for June to August 2017

Complete installation of modular units
Fit out of Modular units
Installation of generators, transformers & switchgear
Installation of LV & HV cables
External works
Questions